

**R.T MORABE CONSTRUCTION**

GENERAL ENGINEERING & GENERAL BUILDING

Buenvista St., Brgy. Buntay, Tanauan, Leyte

January 24, 2022

DR. EDGARDO E. TULIN

University President

Visayas State University

Visca, Baybay City, Leyte

Dear Sir:

In relation to the on-going construction of **Repair/Rehabilitation of College Main Building into Two-Storey Administration Building**, located at Visayas State University – Alangalang Campus, Alangalang, Leyte, we would like to request your good office for a 90 c.d. **CONTRACT EXTENSION** due to the following reasons:

1. Clarification from the Architect and Structural Engineer on design specifications and details;
2. Weather condition for the months of November and December 2021.

WHEREAS, R.T. Morabe Construction suspended the construction from September 1-25, 2021 while waiting for the clarification from the Architect and Structural Engineer on design specifications and details.

WHEREAS, the construction of the said project experienced heavy rains for the months of November and December 2021. (see attached Weather Report from PAGASA)

Hoping for your favorable consideration on my request.

Thank you and more power.


Very truly yours,


ROSALIA T. MORABE

Proprietress

R.T. Morabe Construction

RECOMMENDING APPROVAL:


MARIO LILO P. VALENZONA
Director, PPO