

☒ Original PPMP

☐ Revised (Changed items, same budget)

☐ Supplemental



Republic of the Philippines
VISAYAS STATE UNIVERSITY
Visca, Baybay City, Leyte

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)
CY 2025



PPMP-2024-1016-230867

END-
USER/UNIT: **Department of Forest Science**

CHARGED TO GF-CO

PPMP #: **PPMP-2025-101524-0778**

Project Code: **DFS- Capital Outlay-ICT and Scientific Equipment 2025**

Project, Programs and Activities(PPAs):
For use in classroom, laboratory, and research activities of the department


Code	General Description	Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	Laboratory Equipment															
	LI-2200C Plant Canopy Analyzer	1 unit	950,000.00	NP - Small Value Procurement								1				
	Light meter sensor quantum	1 unit	55,000.00	NP - Small Value Procurement						1						
	Wildlife Camera Lens-EF100-400mm f/4.5-5.6L IS II USM	1 unit	170,000.00	NP - Small Value Procurement						1						
	Sub-Total		1,175,000.00													
	Office Equipment															
	Laptop Core i5	3 unit	150,000.00	NP - Small Value Procurement					1	1	1					
	Sub-Total		150,000.00													

Code	General Description	Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
TOTAL BUDGET:					1,325,000.00											

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PMP

Prepared by: *[Signature]*
ERAIE JANE P. MANZANO

Submitted by: *[Signature]*
ANGELICA P. BALDOS
Unit Head/Project Leader



[Signature]
AUDIA M. FLORES