|--|





PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2025

END-USER/UNIT: Visayas Consortium for Agri. & Resources Program
CHARGED TO TF

PPMP #: PPMP-2025-092624-0649

Project, Programs and Activities(PPAs):

Tokens for ViCARP Guests

| General Description Quantity / Estimated Mode of Budget Procurement Jan | Quantity / Estimated Mode of Size Budget Procurement Jan | Quantity / Estimated Mode of Size Budget Procurement Jan Feb M | Quantity / Estimated Mode of Size Budget Procurement Jan Feb M | Quantity / Estimated Mode of Size Budget Procurement Jan Feb I | Quantity / Estimated Mode of Size Budget Procurement Jan Feb I | Quantity / Estimated Mode of Size Budget Procurement Jan Feb I | Quantity / Estimated Mode of Size Budget Procurement Jan Feb I | Quantity / Estimated Size Budget Procurement Jan Feb Mar Apr May Jun Jul Aug Sep | Quantity / Estimated Mode of Schedule/Milestone of Activities (in quantities) Size Budget Procurement Jan Feb Mar Apr May Jun Jul Aug Sep Oct | Quantity / Estimated Size Budget Procurement Jan Feb Mar Apr May Jun Jul Aug Sep |
|--|--|--|--|--|--|--|--|---|---|--|
| Estimated Mode of Budget Procurement | Estimated Mode of Budget Procurement Jan | Estimated Mode of Budget Procurement Jan Feb I | Estimated Mode of Budget Procurement Jan Feb I | Estimated Mode of Budget Procurement Jan Feb I | Estimated Mode of Budget Procurement Jan Feb I | Estimated Mode of Budget Procurement Jan Feb I | Estimated Mode of Budget Procurement Jan Feb I | Estimated Mode of Schedule/Milestone of Activities (in quantity Budget Procurement Jan Feb Mar Apr May Jun. Jul Aug Sep | Estimated Mode of Schedule/Milestone of Activities (in quantities) Budget Procurement Jan Feb Mar Apr May Jun Jul Aug Sep Oct | Estimated Mode of Schedule/Milestone of Activities (in quantities) Budget Procurement Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov |
| Budget Procurement NP - Small | Estimated Mode of Budget Procurement Jan NP - Small | Budget Procurement Jan Feb I | Estimated Mode of Schedule/Milestone of Activities (in quantity Budget Procurement Jan Feb Mar Apr May Jun Jul Aug Sep | Estimated Mode of Schedule/Milestone of Activities (in quantities) Budget Procurement Jan Feb Mar Apr May Jun Jul Aug Sep Oct NP - Small | Estimated Mode of Schedule/Milestone of Activities (in quantities) Budget Procurement Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov NP - Small |
| Mode of Procurement NP - Small | Mode of Procurement Jan NP - Small | Mode of Procurement Jan Feb I | Jan Feb I | Mode of Procurement Jan Feb I | Mode of Procurement Jan Feb I | Mode of Procurement Jan Feb I | Jan Feb I | Jan Feb Mar Apr May Jun Jul Aug Sep | Schedule/Milestone of Activities (in quantities) Jan Feb Mar Apr May Jun Jul Aug Sep Oct | Mode of Schedule/Milestone of Activities (in quantities) Procurement Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov NP - Small |
| | Jan | Jan Feb I | Jan Feb Mar Apr May Jun Jul Aug Sep | Schedule/Milestone of Activities (in quantities) Jan Feb Mar Apr May Jun Jul Aug Sep Oct | Schedule/Milestone of Activities (in quantities) Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov |
| | Feb | _ | | | | | | Mar Apr May Jun Jul Aug Sep | Mar Apr May Jun Jul Aug Sep Oct | Mar Apr May Jun Jul Aug Sep Oct Nov |

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by: TIFANNY P. BAGUIO

Submitted by:

SANTIAGO T. PEÑA JR.
Unit Head/Project Leader

Date: 09/26/2024