☑ Original PPMP
Revised (Changed items, same budget)
Supplemental





PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) CY 2025

END-USER/UNIT: Philippine Root Crops & Research Training Center

CHARGED TO GF-MOOE

Project Programs and Activities(PPAs):

PPMP #:

24-5-1824-2025-1-0-6

Project Code: PRCRTC 075.S3

Code	General Description	Quantity / Size	Estimated Budget	Mode of Procurement		Schedule/Milestone of Activities (in quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
	Agricultural/Farm Supplies/Livestock			104	124	100	1-1-								-		
	Fertilizer, Complete, (14-14-14), 50 kg-bag	2 bag	6,000.00	Public Bidding	2		100									- 7	
	Net bags	100 pc	2,000.00	Public Bidding	100	1.13		E J T								12.5	
	Sub-Total		8,000.00					PET I		10.6.7							
	Fertilizers/Pesticide								E.A.				4-5		100		
	Fertilizer, Urea (46-0-0), 50 kg-bag	1 bag	3,500.00	Public Bidding	1				五点	T D			E				
	Sub-Total	The Control of the	3,500.00				2	DITE:									
	Laboratory Supplies				1.5		1 1.1	8									
	Streptomycin Sulfate Application: suitable for plant tissue culture	1 grams	15,000.00	Direct Contracting	1												
	Sub-Total Sub-Total		15,000.00				. 74.7					7.6	0				
	TOTAL BUDGET:		26,500.00														

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by:

FEDERICO P. GODOY JR.

Submitted by:

DIOSEORO-BOLATETE Unit Head/Project Leader Date: 10/10/2024

Page 1 of 1

