


☒ Original PPMP

☐ Revised (Changed items, same budget)

☐ Supplemental



PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)
CY 2022

Unit/Office/Dept/Div: Office of the Director for Physical Plant
Project Code: Labor for IHK 2022
Purpose: Repainting of Roof, IHK Building

Total Budget : 60,000.00
Funding : GF-MOOE

General Description	Quantity	Unit	Unit Cost	Estimated Budget	Schedule/Milestone of Activities (In quantities)											
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Construction and Electrical Supplies																
Labor for IHK 2022	1	lot	60,000.00	60,000.00	1											
Sub-Total				60,000.00												
Grand Total				60,000.00												

Prepared by:
MARIO C. BANTUGAN

Noted by:
MARIO L. P. VALENZONA
Unit Head/Project Leader

Funds Available:
ALICIA M. FLORES
Head, Budget Office

Date: 01/13/2022

*Funding Sources: General Fund(GF), Trust Fund(TF, Special Trust Fund(STF), IGP, Supplemental or Augmentation
Note: Please make a separate PPMP for each funding source.
Categorize the entries such as Office Supplies, Office Appliance & Equipment, Office Furniture, Laboratory Supplies, IT Equipment, Construction & Electrical Supplies, Farm & Agricultural Supplies, Feeds & Feed Ingredients, Medical & Dental Supplies, Auto Supplies