


- Original PPMP
- Revised (Changed items, same budget)
- Supplemental



Republic of the Philippines
VISAYAS STATE UNIVERSITY
 Visca, Baybay City, Leyte

SCAN HERE



**PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)
 CY 2025**

END-USER/UNIT: **Center for Socio-Cultural Research and Heritage Studies**

CHARGED TO **TF**
 Project, Programs and Activities (PPAs):
 For training

PPMP #: **PPMP-2025-070125-1270**
 Project Code: **Trust Fund 20201050-1.127**

Code	General Description	Quantity / Size	Estimated Budget	Mode of Procurement	Schedule/Milestone of Activities (in quantities)															
					Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec				
	IT Supplies and Equipment																			
	Laptop 13"-inch with M3 Chip	2 set	144,000.00	Competitive Bidding										2						
	Sub-Total		144,000.00																	
	Office Equipment																			
	Hard Drive (2 TB)	1 pcs	3,000.00	Small Value Procurement										1						
	POWERBANK 20000maH	7 piece	12,089.00	Small Value Procurement										7						
	Sub-Total		15,089.00																	
	TOTAL BUDGET:		159,089.00																	

Note: Technical Specifications for each Item/Project being proposed shall be submitted as part of the PPMP

Prepared by: *Max Teody T. Quimilat*
MAX TEODY T. QUIMILAT

Submitted by: *Max Teody T. Quimilat*
MAX TEODY T. QUIMILAT
 Unit Head/Project Leader

Nick Freddy R. Bell
NICK FREDDY R. BELL
 Date: **08/28/2025**